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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of October 2004. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
PFP completed Resource Conservation and Recovery Act closure of glovebox HA-20MB 18 months 
ahead of the March 31, 2006, baseline date. 
 
Chemicals and equipment have been removed from 22 hoods and gloveboxes in the Standards and 
Analytical Laboratories.  The decontamination of these hoods and gloveboxes supports the initial ten-
percent increment to remove or decontaminate (to low-level waste criteria) 189 plutonium (Pu)-
contaminated gloveboxes and hoods.  
 
PFP completed legacy Pu hold-up removal on gloveboxes HA-9A (phase 1), HC-3 and the HC-5 
conveyor.  PFP initiated hold-up removal in the MT-4 glovebox.  PFP is currently 42 percent complete 
on Pu hold-up removal disposition. 
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
Storage Operations (HQ-0012X) and SNF Stabilization 
and Disposition (RL-0012)  
 
PBS HQ-0012X 
 
Site-Wide Fuel:  SNF received the 28th Interim Storage Cask of Fast Flux Test Facility (FFTF) fuel at 
the 200 Area Interim Storage Area.  
  

PBS RL-0012 
 
Sludge Disposition:  SNF completed the Readiness Assessment and initiated sludge collection in the 
K East Basin, thereby meeting Tri-Party Agreement (TPA) Milestone M-34-33A on October 31, 2004. 
  
Fuel Movement Activities:  FH completed removal of remaining loadable fuel on October 15, 2004, 
completing TPA Milestone M-34-18B and Defense Nuclear Facilities Safety Board Milestone 2001-1.  As 
of October 15, 2004, a cumulative total of 386 multi-canister overpack (MCO) containing an estimated 
2,093 metric tons of heavy metal have been shipped/ removed from the K Basins. 
 
MCO Welding at the Canister Storage Building:  SNF welded and “N” stamped eight MCOs 
during October.  As of November 12, 2004, a cumulative total of 271 MCOs were welded and “N” 
stamped, which leaves 137 MCOs to be welded.  

g 
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Notable Accomplishments, continued 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Retrieval:  A total of 116 cubic meters (m3) of suspect TRU waste was 
retrieved in October.  FH hosted a DOE complex-wide retrieval workshop in October 2004. 
 
Mixed Low Level Waste (MLLW):  A total of 85 m3 of MLLW waste was retrieved in October as 
planned.  The commercial contract for thermal treatment of MLLW was awarded to Perma-Fix, and 
waste shipments were initiated in October 2004. 
 

Safeguards and Security (PBS RL-0020) 
 
Hanford Patrol:  Hanford Patrol provided mutual-aid explosive detection canine response to the 
Quincy and Pasco High Schools at the request of the respective municipal Police Departments.  
 
Safety:  Hanford Patrolman Juan Nunez has been nominated for a President’s Zero Accident Council 
Life Saving Award for his first-responder actions to a shooting incident in Toppenish.  He administered 
first aid and stabilized two shooting victims until the fire department first aid unit arrived.  
 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030) 
 
Monitoring Well Installation:  A major project objective was achieved in October when a 
groundwater monitoring well for the 200-UP-1 operable unit was completed, bringing the total-to-date 
number of wells to maintain compliance with the TPA to 30.  The project is ahead of schedule to meet 
this final date (December 31, 2006). 
 
Well Decommissioning:  Some of the older wells on the Hanford Site are not sealed against the soil 
which can provide a pathway for water and contamination to move deep into the soil zone and even 
to groundwater.  The Groundwater Remediation Project is moving forward with decommissioning a 
significant number of these wells, and awarded a contract to decommission 72 of the most difficult 
wells.  Heightened security concerns surrounding the upcoming use of explosives required to 
perforate the casings require extensive coordination in order to develop the statement of work for this 
activity. 
 
Strontium-90 Cleanup:  A review draft of the 100-NR-2 Strontium-90 alternative treatment 
technologies report was completed and submitted to DOE and regulatory agencies in October, 
proposing to replace the pump-and-treat system with other remediation methods. 
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Notable Accomplishments, continued 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-
0040) 
 

Deactivation and Decommissioning: 
 
U Plant Demolition Project:  FH received approval from the U.S. Environmental Protection Agency 
(EPA) and the State of Washington Department of Ecology on the Final Feasibility Study and the 
Proposed Plan for Remediation of the 221-U Facility (Canyon Disposition Initiative).  The stakeholder 
notification was issued on November 10, 2004, announcing the public comment period from 
December 13, 2004, through January 31, 2005.  The U Plant Ancillary Structures Action Memorandum 
was forwarded to the Regulators on November 8, 2004. 
 

Waste Site Remediation: 
 
U Plant Regional Closure:  FH completed a successful barrier performance monitoring Data Quality 
Objective workshop during late October.  This work supports Performance Objective 1a-1. 
 
BC Cribs and Trenches:  Fate-and-transport modeling for the 216-B-26 Trench was completed  
October 29, 2004.  The modeling incorporates detailed soil stratigraphy and provides a very good 
match with sampling previously performed at the trench.  Based on the modeling, groundwater 
impacts are mitigated by placement of a barrier that limits infiltration when evaluated at a compliance 
point 100 meters downstream from the trench. 
 
200 Area Remedial Investigation/Feasibility Study Work:  FH submitted Draft A of the 
Feasibility Study and Proposed Plan to RL on October 15, 2004, for their transmittal to EPA to meet 
TPA Milestone M-015-40C.  The document was submitted to EPA on October 29, 2004, meeting the 
milestone.   
 

Reliability Projects: 
 
Radio System Narrowbanding:  Reliability Projects completed Hanford Radio System 
narrowbanding on October 29, 2004.  This activity marks 85 percent completion of Project L-347 
which modifies or replaces existing radio systems to ensure Hanford radio systems operate in 
compliance with the National Telecommunication and Information Administration Federal Narrowband 
Mandate.  
 

Nuclear Facility D&D, River Corridor Contract Project 
(PBS RL-0041) 
 
300 Area Treated Effluent Disposal Facility (TEDF):  The 300 Area TEDF received 16,000 
gallons of an expected 40,000 gallons of wastewater from the 222-S laboratory.  This transfer was 
necessary for the continued operations of the laboratory.  This wastewater is normally discharged to 
the 200 Area TEDF; however, contaminate levels were too high to allow the discharge to proceed.  It 
took an outstanding team approach between contractors CH2M HILL and FH to develop and 
implement a treatment alternative without impacting the mission of the 222-S laboratory. 
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Notable Accomplishments, continued 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  The first of 22 new Interim Storage Casks (ISCs) being fabricated by Transnuclear, 
Inc., was delivered to the FFTF on October 13, 2004.  This ISC was then loaded and shipped from the 
FFTF to the 200 Area Interim Storage Area the following week.  These casks will be used to store all 
the remaining spent nuclear fuel from FFTF. 
 
Primary Sodium Drain:  Phase two of the primary sodium drain has been completed with 
approximately 60 percent of the original FFTF sodium inventory (260,000 gallons) transferred to the 
Sodium Storage Facility (SSF).  Phase three will drain all remaining sodium from the reactor vessel.  
Long-lead activities for phase three continue.   
 
Fuel Storage Facility (FSF) Sodium Drain:  The FSF sodium draining effort has begun.  Two tanks 
removed from the Closed Loop Module will be used to build a system allowing a series of vacuum/ 
pressure transfers from FSF to the SSF.  Detailed design of the required equipment and preparation of 
the drain procedure are in progress. 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  
 
Special Nuclear Material (SNM) De-inventory Delay:  Authorization to allow shipment of 
Hanford Pu to the Savannah River Site (SRS), due August 30, 2004, has not been received.  The 
continued delay in authorization to ship will result in a delay in completion of the SNM de-inventory of 
the PFP complex.  The Record of Decision, a key document required by DOE prior to issuing the 
authorization for Hanford to ship SNM to SRS, is not expected until after November 2004. 
 

SNF Stabilization and Disposition  
 
The methodology of determining transuranic content of empty aluminum canisters removed from the 
basins and sent to the Environmental Restoration Disposal Facility is in question.  A task team is 
evaluating waste characterization methods. 
 
Issuance of the baseline data Comprehensive Environmental Response, Compensation, and Liability 
Act Record of Decision amendment for North Load Out Pit sludge treatment will be delayed.  As an 
alternative, a Notice of Construction was submitted to the Washington State Department of Health on 
September 30, 2004.  Approval is required by November 30, 2004. 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Delays in receiving DART® Audit approval from the 
Environmental Protection Agency/Carlsbad Area Field Office/New Mexico Environment Department 
threaten the ability to meet shipping commitments.  Approval of the DART® Audit is needed for 
approximately 75 percent of all future debris shipments.  No shipments were completed in October.  
Hanford is limited to shipping only waste repackaged in the Waste Receiving and Packaging 
Processing facility glovebox, or about two shipments per month, versus the eight-to-twelve per month 
ramp-up planned in FY 2005.  The project continues to build up a backlog of certified debris-waste. 
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Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “Star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
 

Total OSHA Recordable Case Rate:  FH finished FY 2004 with the lowest 
rate on record, a rate of 1.1 cases per 200,000 hours.  This marks a significant reduction from the 
previous plateau of 1.5 cases per 200,000 hours.  FH is focusing on management efforts in the field to 
achieve another step reduction in injury rates. 
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OSHA Days Away From Work (DAFW) Case Rate:  The Safe 
Hours total is currently 524,015 hours.  There was one lost/away workday case in October 2004. 
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First Aid Case Rate:  There has been a steady, long-term increasing trend in the First 
Aid Case Rate over the past three years, but the trend appears to be ending.  The data do show 
summer cycles within the trend due to insect and wind-related cases in the summer season.  Some 
late cases entered for September removed the significant decrease noted last month. 
Fiscal year calculations are not included as DOE does not publish a comparison rate, and comparisons 
of partial fiscal year data to prior years would not be appropriate due to the routine cyclical trends in 
the data. 
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Safety Cost Index:  The data are stable on a rate of below the DOE-complex 9.96 
cents per hour rate. 
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Anticipated FY 2005 FH Funds ($M) 
 

 

SNF Stablization and Disposition Storage Ops HQ0012X $2.8
Nuclear Materials Stabilization & Disposition RL-0011 $227.2

SNF Stabilization & Disposition RL-0012 $113.5
Solid Waste Stabilization & Disposition RL-0013 $167.4

Safeguards & Security RL-0020 $57.6
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $61.3

Nuclear Facility D&D, Remainder of Hanford RL-0040 $89.7
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.4

Nuclear Facility D&D, FFTF Project RL-0042 $46.4
Operate Waste Disposal Facility RL-0080 $3.8

$789.3
NOTE:  Numbers are rounded to the nearest $M.

Total FH

PBS Title PBS

FY 2005 
Anticipated 

Funding with 
carryover

 
 

FY 2005 Schedule/Cost Performance ($M) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ0012X SNF Stablization and Disposition Storage Ops $0.2 $0.2 $0.1 $0.0 -0.5% $0.1 67.7% $2.6

RL-0011 Nuclear Materials Stabilization & Disposition $13.4 $10.7 $11.0 -$2.7 -20.1% -$0.3 -2.7% $215.0

RL-0012 SNF Stabilization & Disposition $8.4 $6.9 $8.0 -$1.5 -18.0% -$1.1 -16.7% $120.4

RL-0013 Solid Waste Stabilization & Disposition $9.4 $12.7 $10.5 $3.3 35.0% $2.2 17.2% $164.2

RL-0020 Safeguards & Security $3.2 $3.2 $3.4 $0.0 0.0% -$0.2 -7.5% $55.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $3.2 $2.8 $2.5 -$0.5 -14.6% $0.3 9.3% $55.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $4.5 $3.8 $3.1 -$0.7 -15.2% $0.7 17.9% $78.4

RL-0041 Nuclear Facility D&D, River Corridor Closure $1.0 $1.0 $0.7 $0.0 0.9% $0.3 31.1% $16.5

RL-0042 Nuclear Facility D&D, FFTF Project $4.8 $2.5 $1.8 -$2.2 -46.9% $0.7 28.1% $44.2

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.3 $0.0 -16.0% -$0.1 -29.1% $3.6

Subtotal Sub-project Work scope $48.2 $43.9 $41.4 -$4.3 -9.0% $2.5 5.7% $755.7
4.4.6.1+.2 Request for Services & National Programs $0.9 $1.1 $0.7 $0.2 20.5% $0.5 41.4% $4.1

4.4.6.3 Work Orders from PNNL $0.3 $0.3 $0.3 $0.0 0.0% $0.0 7.5% $5.7

4.4.6.4 Work Orders from BHI $0.2 $0.1 $0.1 $0.0 -7.1% $0.0 22.7% $1.4

4.4.6.6+.9 Work Orders from BNI/AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -21.7% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $2.3 $2.3 $1.9 $0.0 -1.8% $0.4 17.2% $23.8

Total Work For Others $3.8 $3.9 $3.0 $0.1 3.7% $0.9 23.2% $35.5
Total FH Contract Work scope $52.0 $47.8 $44.4 -$4.2 -8.1% $3.4 7.2% $791.2
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$4.2M/-8.1% 
unfavorable schedule variance.  The established threshold is +/-10% or $1M.  The significant 
schedule variances are discussed in the following sections:  Nuclear Materials Stabilization and 
Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); Solid Waste 
Stabilization and Disposition (Section F); Soil and Water Remediation, Groundwater/Vadose Zone 
(Section G); Nuclear Facility D&D, Remainder of Hanford (Section D); Nuclear Facility D&D, FFTF 
Project (Section E); and Operate Waste Disposal Facility (Section F). 
 
Cost Performance:  FYTD cost performance reflects a +$3.4M/+7.2% favorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Spent Nuclear Fuel Stabilization and Disposition Storage Operations (Section C); Spent 
Nuclear Fuel Stabilization and Disposition (Section C); Solid Waste Stabilization and Disposition 
(Section F); Nuclear Facility D&D, Remainder of Hanford (Section D); Nuclear Facility D&D, River 
Corridor Closure (Section D); Nuclear Facility D&D, FFTF Project (Section E); Operate Waste Disposal 
Facility (Section F); and Work for Others (Section I).  
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FY 2005 Schedule/Cost Performance, continued 
 

Performance Status  
FYTD and Monthly ($M)

35.0

49.0

63.0

77.0

91.0

105.0

M
on

th
ly

 P
er

fo
rm

an
ce

45.0

196.0

347.0

498.0

649.0

800.0

FY
TD

 P
er

fo
rm

an
ce

Monthly BCWS 52.0 64.3 55.9 62.0 62.3 76.4 61.7 62.2 58.8 71.9 62.5 101.2

Monthly BCWP 47.8

Monthly ACWP 44.4

FYTD BCWS 52.0 116.3 172.2 234.3 296.6 373.0 434.6 496.8 555.6 627.5 690.0 791.2

FYTD BCWP 47.8

FYTD ACWP  44.4

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

 
  

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2005 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance shows one enforceable agreement milestone is overdue.  Milestone 
M-34-18B, Complete Removal of all K Basins SNF, originally due July 31, 2004, was completed on 
October 15, 2004, but the documentation isn’t formal yet. 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 2 0 0 1 4 9 0 16
DOE-HQ 0 0 0 0 0 1 2 3

RL 1 0 0 0 0 8 6 15
Total FH 3 0 0 1 4 18 8 34

REMAINING SCHEDULED
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Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ. 
 

Oct FY 2005 Nov Dec 1st 2nd 3rd 4th FY 2005 
2005 To Date 2005 2005 Qtr Qtr Qtr Qtr Total

Planned     -           -       -   0.2 0.2 0.2 0.2 0.2 1
Actual    22         22     -       -      22     -        -           -   22
Planned     81          81     81     81   243   246   247      247 983
Actual      -            -        -        -        -        -        -           -   0
Planned   250        250   273   251   774   388   969   1,744 3,875
Actual   234        234      -        -     234      -        -           -   234
Planned      -            -        -        -        -        -        -            1 1
Actual      -            -        -        -        -        -        -           -   0
Planned      -            -        -        -        -        -         2          3 5
Actual      3           3     -       -        3     -        -           -   3

* Industrial Facility Completions dispositioned in October were 604G, 621A and 621B.

Measure/Units

Industrial Facility Completions 
(# of facilities)*

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Material Access Areas 
Eliminated (# of areas)

 
 

Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through November 22, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt GFS/GFI 

RL Letter 
No. & 
Date 

Completed

FH 
Submittal 

FH Letter 
No. & 
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization to 
ship Hanford Pu 
to SRS or other 
location. 
Commitment: 
30 August 
2004 

      

Approve updates to the Annual Performance 
Objectives, Measures, and Commitments 

Report within 30 days of submittal 

GF0089 C.5.1.2 
Integrated 
Safety 
Management 
System 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Integrated 
Safety 
Management 
System", 
GF0089 

Approve updates 
to the Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 30 
days of 
submittal 
Commitment: 
16 December 
2004 

  FY 2005 
Performance 
Objectives, 
Measures, and 
Commitments 
Report 
Planned: 1 
September 
2004 

FH-0402747 
FH-0402747.1
Completed: 
16 November 
2004 
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Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are 
shown.  Items in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status. 
 
NOTE:  All contract deliverable data is through November 22, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. & 
Date 

Completed
Authorization Agreement for K-Basins 

(review and update yearly) 
CD0001 C.2.1.1.1.1 

Maintain 
Safe & 
Compliant 
100 K Area 
Facilities 

WBS 4.1.1.1.8 
100K Safe & 
Compliant 
Maintain and 
Update Safety 
Basis and 
Authorization 
Agreement 
for SNF 
Facilities 

K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Maintain 
Safe & 
Compliant 
100 K Area 
Facilities", 
CD0001 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for 
K-Basins (2004)
Planned: 31 
October 2004 

      

Authorization Agreement for CWC and 
LLBG (review and update yearly) 

CD0080 C.3.2.1 
Maintain 
Safe & 
Compliant 
Central 
Waste 
Complex 
Facility 
Operations 

WBS 4.2.2 
Central Waste 
Complex (CWC) 
Maintain Safe 
& Compliant 
Central Waste 
Complex 
Facility 
Operations 

Solid Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.2, 
"Maintain 
Safe & 
Compliant 
Central 
Waste 
Complex 
Facility 
Operations", 
CD0080 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for 
CWC and LLBG 
(review and 
update 2004) 
Planned: 18 
December 
2004 

      

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2004 
November) 
Planned: 13 
December 
2004 
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Contract Deliverables, continued 
 

Nuclear Material Balance Report 
(Monthly) 

CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 November)
Planned: 15 
December 2004 

      

Quarterly Discharge Monitoring 
Reports (Lagoon 

Activities/Discharges) 

CD0128 C.4.2.51 
Utilities 
Operations 
and 
Maintenance--
Sewer Utilities 

WBS 4.3.1.1.2 
Sewer Utilities 
Utilities 
Operations 
and 
Maintenance--
Sewer Utilities 

Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Sewer 
Utilities", 
CD0128 

Quarterly Discharge 
Monitoring Reports 
(Lagoon 
Activities/Discharges) 
(CY2004 3rd 
Quarter) 
Planned: 29 
November 2004 

      

200E, 200W, 300, 400 Area 
Drinking Water Report (Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling", 
CD0300 

200E, 200W, 300, 
400 Area Drinking 
Water Report (2004, 
November) 
Planned: 10 
December 2004 

      

Annual BCAA Asbestos Notification 
of Intent 

CD0155 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0155 

Annual BCAA 
Asbestos Notification 
of Intent (CY 2005)
Planned: 15 
December 2004 

      

Unreviewed Safety Question 
Summary Report for each FH 
managed category 1, 2, and 3 

nuclear facilities (Annual) 

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", 
CD0182 

Unreviewed Safety 
Question Summary 
Report for the 200 
North Building 
(2004) 
Planned: 30 
October 2004 

      

Contract Funds Status Report 
(Monthly) 

CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds 
Status Report 
(October FY05) 
Planned: 30 
November 2004 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation Charges 
(FY2005 November)
Planned: 10 
December 2004 

      

 



 
DOE/RL-2000-76, Rev. 48 Overview           A: 13

 

PHMC Performance Report                   October 2004 
Section A                  Overview 

 

Contract Deliverables, continued 
 

Financial Information System (FIS) 
Management & Reporting System 
(MARS) (Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
November) 
Planned: 10 
December 2004 

      

Fiscal Year 200X Year-End 
Requirements and FY200X Planning 

Requirements (Annual) 

CD0279 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0279 Fiscal Year 200X 

Year-End 
Requirements and 
FY200X Planning 
Requirements 
(FY2004) 
Planned: 2 
November 2004 

      

Fluor Hanford, Inc., Cost Submittal 
FHXXXX (Monthly) 

CD0281 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal FHXXXX 
(FY2005 
November) 
Planned: 10 
December 2004 

      

Reconciliation Transfers Between FH 
and Other Hanford Contractors 

(Transfers To and Transfers From) 
(Quarterly) 

CD0292 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0292 

Reconciliation 
Transfers Between 
FH and Other 
Hanford 
Contractors 
(Transfers To and 
Transfers From) 
(FY2005 1st 
Quarter) 
Planned: 15 
December 2004 

      

Reconciliation of Activities Charged to 
Suspense Debits and Budget and 

Reporting (B&R) Number (Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation of 

Activities Charged 
to Suspense Debits 
and Budget and 
Reporting (B&R) 
Number (FY2005, 
November) 
Planned: 10 
December 2004 
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Contract Deliverables, continued 
 

GFS/GFI Report (Quarterly) CD0284 C.5.3.2 
Baseline 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Baseline", 
CD0284 

GFS/GFI Report 
(FY2005 1st 
Quarter) 
Planned: 20 
December 2004

      

Compensation Increase Plan (Annual)CD0187 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0187 

Compensation 
Increase Plan 
(2005) 
Planned: 5 
December 2004

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (10/2004)
Planned: 30 
November 2004

      

CD0409 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0409 

Benefit Value 
Study CY2004 
Planned: 30 
November 2004

      

Lessons Learned Report (Legal) 
(Quarterly) 

CD0287 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.4, "Legal 
Services and 
Litigation 
Management", 
CD0287 

Lessons Learned 
Report (Legal) 
(FY2004) 
Planned: 30 
November 2004

      

 


